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February 9, 1995 95-RF-01570

Jessie M. Roberson
Assistant Manager for
Environmentai Restoration
DOE/RFFO

SUBMITTAL OF ENFORCEABLE PROJECT MILESTONEé AND REVISED PROJECT
SCHEDULE FOR OPERABLE UNIT (OU) 15, INSIDE BUILDING CLOSURES, TO THE
DEPARTMENT OF ENERGY/ROCKY FLATS FIELD OFFICE (DOE/RFFO) — SGS-050-95

Action: Submittal of enforceable project milestones and revised project schedule to the
Colorado Department of Health and Environment and the Environmental Protection Agency

(EPA) by DOE/RFFO

The purpose of this letter is to transmit the enforceable project milestones and revised project
schedule to DOE/RFFO.

This revised schedule has been developed in compliance with the revised approach to
closure of OU 15 and as requested by the OU 15 Phase | RCRA [Resource Conservation
and Recovery Act] Facility Investigation/Remedial Investigation (RFI/RI) Report approval
letter. The referenced approval letter stated that the radiological program, currently in place at
Rocky Flats, must be “institutionalized” and that “DOE must propose milestone dates for the
activities which will bring closure to this operable unit.” The requested milestones and
proposed dates are listed below along with key assumptions. Further, the revised project

schedule is attached for DOE/RFFO's use.

The basis of the revised schedule is duration-based. Turnaround times for DOE/RFFO and
the regulatory agencies were extracted from the Interagency Agreement and used throughout
the schedule. Specifically, DOE/RFFO shall have 42 working days for each task, and the
regulatory agencies have 35 days for their review periods. The basis directs that each
agency will have the scheduled time no matter what delay is caused by the previous
activity. The duration-based basis of scheduling then dictates day-for-day extensions for all
delays incurred. An example of this basis follows: EPA takes 40 days to review the Draft
Proposed Plan. EPA therefore causes a five-day delay (40 - 35 = 5). DOE/RFFO wiii then
have 47 days from receipt of EPA comments to complete the next task (42 + 5 = 47). Thus,
DOE/RFFO has received a five-day extension due to EPA-caused delays. This scenario

works the same for DOE/RFFO-caused delays.

Proposed Milestones

e Submit Certification of RCRA CleanClosure ..................
e  Submi: Draft Proposed Plarv/Draft RCRA Permit Modification . .. ... March 31, 1995
¢ Submit Final Proposed Plan/Draft RCRA Permit Modification . ..... July 19, 1995

March 31, 1995

¢ Submit Draft Corrective Action Decision/Record of Decision

(CAD/ROD) with Responsiveness Summary ................. November 14, 1995

o SubmitFinalCAD/ROD ............iiiitiiiiiiininnnns ....February 29, 1996
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Key Assumptions

DOE/RFFO and the regulatory agencies will support the revised schedule.

All delays in submittal or review will be considered as day-for-day extensions for the
succeeding activities and milestones.

Dispute durations will be considered day-for-day extensions.
The approach for closure once approved in the Draft Proposed Plan will not change.

The public involvement period will not exceed 60 calendar days (42 working days).

If you have any questions regarding this correspondence, please contact Rich Ray at
telephone extension 8557.

%isénler DlrecgU\J

Environmental Restoration Program Division
EG&G Rocky Flats, Inc.

RJR;jim

Orig. and 1 cc = J. M. Roberson

Attachment:
As Stated

cc.
W.

Fitch — DOE/RFFO

M. N. Silverman- “



e
g
7
L g wipgg iU |wdoosssiE | P alaydu] mapey aimsor) vesy yygY sesudu3 £
I wiggs seicte | weppeserle | 8S 1E3IALGAS @1nsof) usay) YHIY 5, eeuBu3 w
] wols SGIOLE | WeDO'BSGIE | P MB1AD) UOEI1132 BSO 10 1400R! 5 sBakEu i
I wOUS G |WeOUBSEIZE | BS fouos 5 1usASRaI/M MetRiOLR OUDIY 0
| wdos SR |wepgeseicziz 1S SSSHI 5LND 15 JO 151 g sawbu3 6l
| wigp's SGATIT | wepDBSEIOZ | BS PIOOC SEUARIR BITSOD J0 MAUS 33BUASLY 8l
I wig's selLie  |wepp:seEI [P S1UBWNI0P URL 2INS0L], J0 MBIADY ssoubu3 1
el  |uiosssiis  |wessessEiz | Pz “oEaNse YYIY 8l
5t
wign SEELG | wdGOS SEIGLIS | PO aauo) g 1yesq Aduedy vl
@ wdogrs slsls  |weopBsBil | Pt NA/dd0 10 WaULLO) B MAUIY VJ3TBHATI £l
wdQ’S SEIGLIS | Wepo's SelLlY peg maiaay Asuabiy 4}
1"
wegrgGHIEE  |weogSEEE [P - eUa13 - WaH(ddQ SIphuog ot
m wdQG SBIOL/E | WeQOBSEHUE | PS NdB0/dd0 Muges 300 §
| wdGUG SEZE | wepoBseiTE | pg 300 0 Enmsuesy B Agrserg g
7 wiog:s SENZE | wenRSKEZT | Pt vonesdiooy Juataws) L
% udpggSelrze  (weoogsemiz s 153UI0] PUR MAIADY 5RDII00 9
m wdop's SPL | WeORBSGIOLT | PE 300 9 exursues) 1 Ayssey 5
"w wiogs e |wepggseleiz | ps (W) ‘PON W34 VYIY QiddDuelg pesodosy 1yexg dogasag ¥
[ weQU'gSEIIEK  |wegpBSERT | PLy ) vely pasodalg yeig ¢
Aee——————————semmi® | wios s |weosssr | peie ANINISAFQY IINCIHIS SIN0| 1
Aep | ady T sepy [ qed [ ver | 2og [ aoN | 13 dog [ Gy [ or [ unr [Aew [ sdy | sem | g [ ver 300 | aon [ 330 [ des [ Gy [ oy [ unr [ Rew [ odv [ a9 [ qo4 [ ver | wmigpompapds | urs pepipeips | vonemng aeN|
280 [¢661° R0 9681 ¥H0  |966I'EAU  |9gLZAD  U66L'LAD | S66L VA0 |S86h €D |586hZAD | S6si‘ian

§661 '6 AHVNYE3] - TINGIHIS INCLSTNIN (3S0d0Ud - STUNSOTI ONIG NG 3GISN - SIND

| £ jo 1 3bed

0£510~-4Y4-56
usawydeily




Ty

O L & #=ouwEns 1eaginEeN ST

Y '\ GO p— Ry 7 [ $3UNSG1 SNIGTING JOISNESITID 359F

B wioFs S/l |weooBSEIzAOL | PG QOW/aY)Q Uo siauruo) 218000 o
% wdog's SBISZI01 | wepo's SefzLieL | POl QV3/30U0 - Weuas03 B Meway 59937300 st

] wlogs SaL0L  |weppRseitios | pE 300 0 Enmsuey g Asser ow

1/ wdpp’s S/ |weop:B seEZIS | POt UOS133( DOYIY AIALOJIUORIIEY J0 PIOIBY LRi(] dsedaly o

B WS SEZZE | WeOUBSEILE | PG Armuning JuRiao03 3990g 5
Sevund wigs SeivIL  |wep0:8 SeiouE | pey {B0WQV?) vosnaq vonay sAR30U03/uoRIIA( §0 PIOTRY lyesg w
£

 J wiggs GaKLE | wdppSSesLs | po Potsa oo 4gng aisid] 143

| Wi GEISLE | wepDBSEILE | PT Buaseay; 3390y v

) wigps GaLE | weopRSalLE | pIz Paa JwauRIo) g ov

VA wloUSSeiIR  |weoonsemzL | pig 40d 01 Jugng saisuaby BE

Semundh wig0S SIS |wep0Bseiz | pey Pog JUaNOAY; 94 8t

) _ £

L g weprg SISl |WepDBSELL | PO USRI - Wbl fEunJ a1apciog 8¢

8 wigga R |weonRSeRLL | PS Va3ITRIND O Wdliddd Jues 300 s

i wdOS SEILLIL | wepD:e SEILIL L3 - 300 0} euusuR)) pus Ajrssejy ¥E

W wdg0'S §6/9// U8 GAEZS | P01 Sjuauano) 9251300 e1esodioay X3

% wdpos 6 |weo0-g el - oL Wi fueid pasodai jeusy mewsy 5893300 €

) uwdoG oI |weppaseiele | Py 300 0 nmsuely g Asser 1

%, wipOGSERI0 |wepn:gseizls | POt SIaURIO) V43 TRH0D S1es0diony 0t

[ S wepO:9 GaiGLI. | wepgsazs | pey e pasodoyy jeu (34

8

. wdp's S6/IEE | wd0oS SBALE [P0 Aidwo] uoleaue) YyIY @

ﬁ wdO'S S/LEKE | wegoie S6I0ZIE [ POt [eA0:ddy pue Maimay I9HI0T 92

&b wigp's spick  |wepogsemzie | pot fea0ddy vy3H F9HAQ) 5

Aoy | sdy | =y [ @4 ] ver [2eq [ aon [ 1ap | deg [ Buy [ oy unp [ Aew ] sdy [ N [ qa4 [ wer | sop [ aoN | 190 dag | oy [ yor Tunr [ Aew [ sty | sem [ gog ] uer | wiwipempayog | 1iers pewpaips | uoneing weN| @

‘280 [4651° 80 [9661°'pAD  [9661°COD_ |9681°ZAD  |9GBL'LAD | SBBLDND  |56BI TR0 |S66) ZB0 | 661 4D

¢ 40 z abe d §661°6 AUVNHE34 - TINGIHIS IND1ISINW 035040Ud - STHNSOTD DNITING IAISNI - SIND

' 0£5T0-44-S6
JuaWyILITY




toeg

O g

=

:

wiposge/ L |wdoossgniie  |pe ey 13olory &
wa0S86/LLIL | wegoiR 95Ky | POS 00 asop) 1alosy u
wig'S 96ILLL  [wepoB 9661y | PO9 wnsoj) adlosd | |/
0L
L g wions gelly  {wdoosSGRLY | P uodspy QOWaVI 69
) wioes geilly  |wegpssenk | peg Q0HOVY I6wy o (erasddy V4UBHAL) £
Ouunth wigys 9sRLY  |weppBoelE | pp NDILIOOY 00UaVD 3
89
L J wign's BISZ | wooos 9Bz | PO [EWaI3 - GOYIQY3 feun elapduiog 58
7] wogs 9662 |weoss selszz | b V4UIPHIO O augng 300 9
| wdoo's 962zl |weoosssiozz | B 300 01 enasui) g Apsseyg £9
% WdG0'S G6/6LIZ | wep)'B 96/91Z oL GOY/IAV3 3 92931300 S1inuos aeiodioaty 29
Z] wiorsgeise | weorgseizn | pol Q0WOVDS - Wauaied pus maue: 59931300 19
B wigo'g 96zl |wegomeemLl | pe 300 04 jenmsues) g Apssejy 08
% wdgog B6/LLL  |weppiRgBiEll |puL Vd¥IRHIQD ] 65
[ SN WOU'S ORIGZIT | weooBeRENL | P2y owava ey 8
{5
4 wiop's 9 |wMopsesi | po o803 GOWOYI s Aousby 9
@ wigUSgeRIL |weooSESLNL | pac GOHIOVIU - WRUSD) pue maaY YdYTRHAT) 55
wiop's 967/)  |wepoSeLNY | pag hauaby -00way) yeig v
£5
L g wdgg:s GaivI/LL | wdgos SeiLL | P PR3 - GOBIGY) 1yesq SNy 7
B wigO'S SBELNL  |wepoBSEILY | P V4UTRHA0I 91 ung 300 15
i wiprs oL |weanpsERzL | b 300 0 e 1 Aygsser 05
Aen | v [ sow [ oy [wer [ 320 [ won | 190 tag [ By | o | unr [Aew] sty se [ w04 [ ver Joag Jaon | 13g vog [ Bay | wr [ unr [de | xdv [ sow [ w1 | ver | wwag rompows | Ui poppeips | vonesig awel| O
TR0 [468'iAD  [ee61'pAD  e66i‘cBD  |9661Z90  |seci‘1s0  [seei vAO  [sess A0 (366170 Teser Tny
¢ jo’'¢ abey §
0/ST0-44-56

juauiyoelyy




